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Functional Area WBS #: 7 - Legal    

Completed by: M.L. Jones (ANL-W) M.D. Olsen (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the most 
opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

1. Establish process for evaluating pre-existing 
conditions  X X 

2. Keep list of litigation/claims current to transfer 
to incoming contractors  X X 

3. Keep current the list of pending Alternate 
Dispute Resolution (ADR) cases   Program to 
(i) transfer cases to incoming contractor and (ii) 
make Program available to incoming contractor 
if it so chooses.  X X 

4. Keep current the list of non-disclosure 
agreements (NDAs) and make NDA procedure 
available to incoming contractor if it so 
chooses.  X X 

 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 None.  All claims/litigation will be transferred to the new contractors under Transfer 
Agreements; and with regard to PEC, ADR, and NDA procedures, the incoming contractors 
should choose whether to adopt them or not or adopt some other procedures. 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If so, 
please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please describe.   

  


